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Peiiuelas Valley Landfill, LLC.
POBox 918

Punta Santiago, PR 00741-0918

May 17, 2017

Team leader
Clean Water Act Team
Multimedia Permits and Compliance Branch
Caribbean Environmental Protection Division
US Environmental Protection Agency, Region 2
City View Plaza II, Suite 7000
Guaynabo, PR00968-8069

Director, Water Quality Area
Environmental Quality Board
PO Box 11488
San Juan, PR00910

Re: Administrative Compliance Order
Peiiuelas Valley Landfill, LLC./ECWaste, LLC.
Docket Number CWA-02-2017-3103
NPDESTracking Number PRR053203
Progress Report #1

Dear Team leader:

The referenced order requires submittal of a progress report of corrective actions to be completed
in order to reduce the total suspended solids in the discharge. Pefiuelas Valley landfill (PVl) has
continued with the removal of sediments from the sedimentation pond. Sediment removal from the
pond is complete now. Please be cognizant that some of the work may be affected and/or delayed
by heavy rains. Dredging of the sedimentation pond and construction of the intermediate berm
requires dry weather and absence of significant moisture in the bottom of the pond. Wet conditions
could cause safety and equipment problems. Rain since the last report has been 1.19 inches. Once
the activities are completed the site will proceed with periodic sampling of the discharge to
determine the effectiveness of the measures implemented. The site will provide periodic progress
updates as required in the administrative order. Below is a table showing additional activities and
proposed completion dates.
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Sedimentation pond dredging 6-30-2017
Activity Proposed completion Comments

Intermediate berm in
sedimentation pond

6-30-2017

Intermediate sediment trap 6-30-2017

Rockwalls - energy
dissipaters

6-30-2017

Installation of silt fences
Sampling and analysis of
discharge

Ongoing and routine
Weather dependent

Completed but additional dredging
may be done if necessary.
Energy dissipater and flow direction
diverter. Constructed in tandem with
pond dredging activity. "'80% complete
Smaller pond to intercept incoming
streams and reduce velocity. Pending
Constructed in tandem with the
intermediate sediment trap. "'20%
complete.

It is likely that sampling cannot be
performed before the end of August or
early September depending on
precipitation amounts in the area.
There has been some precipitation but
no discharges from the sedimentation
pond.

The statement below follows the requirements of the request for information. The questions and
requested presented in the request for information are answered in the attached document.

"1 certify under penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gathered and evaluated the
information submitted. Based on my inquiry of the person or persons who
manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and
belief, true, accurate, and complete. 1am aware that there are significant
penalties for submitting false information, including the possibility offine and
imprisonment for knowing violations."

Should you require additional information please contact Jaime Jaen on 787-391-0074
or Rene Rodriguez on 787-447-2717.

Cordially,


